

**CONFIDENTIAL**

29 November 1967  
Ref: LJC 938-1674

Post Office Box 8043  
Southwest Station  
Washington, D.C. 20024

25X1A Attention:   
Contracting Officer

25X1A Subject:

Dear Sir:

In accordance with the terms of the contract, we are transmitting herewith two (2) copies of Progress Report No. 15, Phase II, which covers the period 1 October 1967, through 29 October 1967.

Very truly yours,

ORIGINAL SIGNED BY

Contracts

25X1A

cc DECLASS REVIEW by NIMA/DOD  
encls. (2)

3cc: Progress Report No. 15, Phase II, to:


25X1A   
Post Office Box 8031  
Southwest Station  
Washington, D.C. 20024

"This Document contains information affecting the National Defense of the United States within the meaning of the Espionage Laws, Title 18, U.S.C., Sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

**CONFIDENTIAL**

EXCLUDED FROM AUTOMATIC  
REGRADING: DOD DIR 5200.10  
DOES NOT APPLY

25X1A



PROGRESS REPORT NO. 15  
PHASE II

Report Period 10/1/67 - 10/29/67

MUTLI-PURPOSE DATA BLOCK READER

25X1A

Submitted by:



Program Manager

A. CURRENT STATUS

A new encoder was received and installed on Unit No. 2. The machine was then rechecked, inspected by Quality Control, and shipped to the site on November 20, 1967. The date of installation has yet to be designated by the Customer.

B. PROJECTED WORK FOR NEXT PERIOD

Work is progressing on the Maintenance and Engineering Manuals and Reproducible Drawings and Specifications.

25X1A

